Saari, Christopher A - DNR

From: Dave Larsen <dlarsen@reiengineering.com:>
Sent: Monday, July 10, 2017 12:46 PM

To: Saari, Christopher A - DNR

Subject: Tower - Change Order Request

Attachments: PM Coverage Request.pdf

Let me know if you have any issues.

Thank you,
David N. Larsen P.G
Hydrogeologist / Professional Geologist

David N, Larsen, 2.G,
Rydroganiogiat
DlargenfREIsnginsaring com

Pah 877.734-T745
’ 715-878-0784

Cell: - T1B-851-3434
Faw: - 718-878-4060

Connect with us ; &L

Confidentiality Notice: This message is intended for the recipient only. If you have received this e-mail in error please disregard.
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Usual and Customary Standardized Invoice #21 (.;".;':;?

January 2017 - June 2017

DEPT. OF NATURAL RESOURCES RR-068A
PECFA #: 54538-9514-67 Vendor Name: REI
BRRT's #: 03-64-127899 Invoice #: U&C Total #REF!
Site Name: Tower Standard Invoice Date: 7/10/17 Proposal Variance to U&C Total $  2,741.75
Site Address: 14267 Hwy 70, Lac du Flambeau Check #: Grand Total #REF!

TASK DESCRIPTION SERVICES ACTIVITY ACTIVITY REFERENCE CODE DESCRIPTION MAX UNIT UNITS

CODE COST

36 Change Order Request CORO05 Change Order Request (cost cap exceedance requests) Change Order  $ 381.78 1 $ 381.78
Variance Additional Project Management Time Variance $2,741.75 1 $ 2,741.75



Variance Request
Tower Standard
Project Management

Unit Costs are based on present values on above listed date
Cat # Description Units  Quantity Unit Cost Event Events Total Cost  Subtotal
Regulatory Site Discussions/Additional PM Time

Project Manager/Department Manager hr 25 $109.67 $2,741.75 1  $2,741.75
Total $2,741.75

Total Total $2,741.75

\\reifnp\projects\0900-0999\0903-Tower\903 Proposed Work\2017\[PM Coverage Request.xlsx]Sheetl
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